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SOURCE INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  SIR-003525

Address: 333 Burma Road Date Inspected: 02-Jul-2011

City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
Quality Control Contact: Don Walton Quality Control Present: 1 Yesl¥l No
Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A
Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A
Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yeslvl No [J N/A
Other:
Bridge No: 34-0006 Component: OBG Components
Bid Item: Lot No:

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector Mr. S. Manjunath Math was present during the time
noted above for observations relative to the work being performed.

This QA Inspector observed the following work for Surface Preparation and/or Coating Application work in
progress:

OBG Splice after Re-blast, Inspection Request No. 7261

A joint two party inspection was performed by ABF QA’s and Caltrans QA for the OBG Internal Blasting for the
following locations at Zhenhua Port Machinery Company (ZPMC) painting workshop # 6.

1.Assembled Splice after re-blasted- Total offered 356 nos.

Inspection Conclusions: Rejected by ABF QA as Low Dry Film Thickness (DFT) recorded during I nspection and
Caltrans QA’ s concurred with the ABF QA’s Inspection.

OBG Internal Blasting Surface Inspection Request No. 7262

A joint two party inspection was performed by ABF QA’s and Caltrans QA for the OBG Internal Blasting for the
following locations at Zhenhua Port Machinery Company (ZPMC) blasting shop # 2.
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

1.Lift 14 West, Internal West section floor and vertical of Floor Beam from PP 126 to OBG end.

Inspection Conclusions: Rejected by ABF QA as grinding and re-blasting recommended and Caltrans QA’s
concurred with the ABF QA’s Inspection.

OBG Internal Blasting Surface Inspection Request No. 7263

A joint two party inspection was performed by ABF QA’s and Caltrans QA for the OBG Internal Blasting for the
following locations at Zhenhua Port Machinery Company (ZPMC) blasting shop # 2.

1.Lift 14 West, Internal West section floor and vertical of Floor Beam from PP 126 to OBG end.

Inspection Conclusions: Rejected by ABF QA as grinding and re-blasting recommended and Caltrans QA’s
concurred with the ABF QA’s Inspection.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

Summary of Conversations:

No relevant conversation were reported on this date.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact , who represents the Office of Structural Materials for your project.

I nspected By: Math,Manjunath Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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